

Maharashtra Industry, Trade and Investment Facilitation Cell (MAITRI)

Grievances to be discussed in the MAITRI Investor Meeting dated 08th February 2023

Sr No.	Name of the Company	Location	Department	Name of the Service	Application Date	Issue description and chronology	Decision taken in MAITRI investor meeting 08-02-2023	Issue Status
1	SAIL - Chandrapur Ferro Alloy Plant	Mul road, Chandrapur	Directorate of Industries	Eligibility certificate	19-06-2018	<p>The said unit has submitted an application for certificate for EC. The application was made in Jun'18. As per the investor, the unit fulfils the three criteria's for expansion as informed by department i:e</p> <ol style="list-style-type: none"> 1. Increase in investment by 25% 2. Increase in employment by 10% 3. 25% enhancement in commercial production. <p>All relevant and necessary documents that have been asked by the department have been submitted however the investor is yet to receive the certificate.</p>	<p>The department has received the complete application along with supporting's documents recently and the same is under scrutiny. Hon'ble Additional Development Commissioner (MAITRI) has directed the department to complete the scrutiny process in next 7 days. Also, it is suggested to the investor may send the representative to department so that if any query raised can be complied immediately</p>	Open

Grievances to be discussed in the MAITRI Investor Meeting dated 08th February 2023

Sr No.	Name of the Company	Location	Department	Name of the Service	Application Date	Issue description and chronology	Decision taken in MAITRI investor meeting 08-02-2023	Issue Status
2	Jitendra Meshram	Plot No X-I, Bhadravati Industrial Area, MIDC, Dist. Chandrapur	MIDC	Possession of land	12-06-2022	<p>The said investor had been allotted a 1000 square meter plot on 08th January 2020 from Regional Office, MIDC Nagpur through the e-bidding process for the activity of constructing a shopping complex. However, It has been approximately 3 years and he has not got the possession of the said plot due to encroachment on the plot.</p> <p>16-11-2022 -Inv Update : No action has been taken by the department till date. 23-11-2022 -RM Decision : Though MIDC has deferred the change of plot request and tried to remove encroachment which was not successful. Investor has again requested for change of plot as the villagers have got a stay from the court and hence as per the directives of Hon'ble ADC (MAITRI), MIDC may reconsider the application of change of plot.</p>	<p>As per MIDC, the process for removal of encroachment has been initiated by taking the police force. The request for plot change cannot be considered and the original plot allotted shall be provided within 8-15 days by removing the entrainment.</p> <p>Investor is stagnant that he wants the plot to be changed as he will not be able to implement his project with the local challenges he is going to face from the locals.</p> <p>As per the directives of the chair, MIDC to re-examine the case may explore options of change of plot</p>	Open
3	Savatram Polymers	Akola	MIDC	Land allotment	12-10-2022	<p>The said unit has made an application for land allotment in Akola MIDC vide application no : SWC/169/524/20221010/862629 dated 12-10-2022 which is still pending with the department for approval.</p>	<p>Land allotment was delayed due to technical issues and internal transfer. The land will be allotted to the company within 10 days.</p>	Open

Maharashtra Industry, Trade and Investment Facilitation Cell (MAITRI)

Grievances to be discussed in the MAITRI Investor Meeting dated 08th February 2023

Sr No.	Name of the Company	Location	Department	Name of the Service	Application Date	Issue description and chronology	Decision taken in MAITRI investor meeting 08-02-2023	Issue Status
4	Vakratunda Textures and Yarns	Plot No. 5 to 14, Gat No. 148/1-4, Amlan, Navapur, Nandurbar	MPCB	Consent to Establish	23-07-2022	<p>The said applicant has applied for consent to establish (MPCB-CONSENT-0000144445 dated 23/07/2022) which is pending with the department.</p> <p>23-11-2022 -RM Decision : MAITRI to share a draft DO letter with Hon'ble Addl. DC (MAITRI) to be sent to Hon'ble MS MPCB for all pending cases.</p>	The consent to establish has been granted to the unit on 07th Feb 2023. Hence the case to be closed from MAITRI	Closed
5	Shri Neo Fashion Private Limited	Plot No. E-21, MIDC Navapur, Nandurbar	MPCB	Amendment s in Consent to Operate	03-07-2022	<p>The said applicant has received Consent to operate in Mar'22 however as the main product was not mentioned the applicant applied for Amendments in Consent to Operate (MPCB-TICKET-0000058352 dated 03/07/2022) which is pending at the department.</p> <p>23-11-2022 -RM Decision : MAITRI to share a draft DO letter with Hon'ble Addl. DC (MAITRI) to be sent to Hon'ble MS MPCB for all pending cases.</p>	While making the application for Consent to Establish the company did not add "Grey Fabrics" in the product list. Hence as per MPCB norms, the industry has to make an application under expansion and not as an amendment in the operate.	Closed

Maharashtra Industry, Trade and Investment Facilitation Cell (MAITRI)

Grievances to be discussed in the MAITRI Investor Meeting dated 08th February 2023

Sr No.	Name of the Company	Location	Department	Name of the Service	Application Date	Issue description and chronology	Decision taken in MAITRI investor meeting 08-02-2023	Issue Status
6	3i Infotech Limited	Tower 5, Vashi Rly Station Complex Floor 3,4,5 & 6	MSEDCL	Refund of Excess tariff difference amount and DPC & Interest	08-04-2022	<p>M/s 3i Infotech Limited (HT industrial consumer) had made an application for Request For Refund of Excess tariff difference amount and DPC & Interest paid to SE (Vashi) MSEDL and later to Jt. MD Konkan Div (Kalyan) along with all the required documents and supporting's. On 10/02/2022 the investor applied the same application along with the all required documents to Chief Engineer (Commercial/ MSEDL Prakashgad) however there has been no response on the same.</p> <p>12-10-2022 -IM Decision : Hon'ble Development Commissioner (Industries) instructed the MSEDCL Nodal Officer to identify the possibilities of refunding or adjusting the excess amount paid by the applicant. However, Nodal Officer, MSEDCL informed that this case is pertaining to policy decision. There are several other similar cases which they have identified and will be referring to the Maharashtra Electricity Regulation Commission (MERC) for appropriate decision.</p> <p>23-11-2022 -RM Decision : Since it's a policy matter, a separate meeting between DI and MSEDCL to be held under the chairmanship of DC (Ind) on the said case to come up with a decision for similar cases going forward</p>	According to MSEDCL, the said matter is pertaining to policy due to which the proposal is referred to the Head Office for decision. MAITRI to co-ordinate with the department to expedite the matter	Open

Grievances to be discussed in the MAITRI Investor Meeting dated 08th February 2023

Sr No.	Name of the Company	Location	Department	Name of the Service	Application Date	Issue description and chronology	Decision taken in MAITRI investor meeting 08-02-2023	Issue Status
7	Gestamp Automotive India Pvt. Ltd	Gat No. 374, 517-521, 523, Village Takve Budruk, Tal Maval, Pune	MSEDCL	Frequent Power Disruption	27-10-2022	<p>The said unit is facing extreme power failure at their location due to voltage variation, due to which the production is getting hampered. The unit has already paid for the feeder line to the department but till date the connection to feeder line has not been provided. As per investor the cable laying for express feeder is not completed from Mail Nagar Vadgoan which is approximate 70mtrs and also Jambulgaon which is approximate 600mtrs from their location. The investor is also requesting for completion of work of express feeder at Gadgil sub-station and a separate sub-station for the Takve Industrial area.</p> <p>23-11-2022 -RM Decision : Superintending Engineer (Pune) to look into the matter and resolve the same within a month</p> <p>14-12-2022 -IM Decision: Of 3,000 meters cabling, 150 meters is remaining which will be completed by the department in 3 days. Post that the fluctuations to be monitored and the case to be discussed in the upcoming MAITRI review meeting</p>	As per Executive Engineer, Pune (MSEDCL), the remaining work will be completed soon and the fluctuation issues will be addressed.	Open

Grievances to be discussed in the MAITRI Investor Meeting dated 08th February 2023

Sr No.	Name of the Company	Location	Department	Name of the Service	Application Date	Issue description and chronology	Decision taken in MAITRI investor meeting 08-02-2023	Issue Status
8	Samarth Tractors	A-p: Sonali, Kagal, Kolhapur	MSEDCL	New power connection	21-06-2022	The said applicant has made an application for new electricity connection vide application no 41380835 which is pending at department. As informed by the investor the department has not released connection due to funding issues.	The delay in connection is due to funds issue. Once the funds are allocated to Kolhapur field office, the connection will be released. MSEDCL field office is co-ordinate with the Head Office for speedy resolution.	Open
9	Malani Agro Input	Plot no C 116 MIDC Additional Yavatmal	MSEDCL	New power connection	02-08-2022	The said applicant has made an application for new electricity connection vide application no 42371322 which is pending at department.	As per MSEDCL survey, the mentioned plot is a open plot. If Investor wants supply for construction then they have to apply for commercial meter. The same has been communicated by MSEDCL to Investor on 07th Feb 2023.	Closed

Grievances to be discussed in the MAITRI Investor Meeting dated 08th February 2023

Sr No.	Name of the Company	Location	Department	Name of the Service	Application Date	Issue description and chronology	Decision taken in MAITRI investor meeting 08-02-2023	Issue Status
10	Everest Engineering Equipment Pvt Ltd	Gat No.832,834, 825, 826, 783,Kudali, Roha, Raigad	Revenue & PWD	Local Issues	19-10-2022	<p>The said unit has raised an issue regarding hindrance due to locals in Kolad location.</p> <p>The investor had already started construction at the factory and have put HT electric poles. Some farmers of Kudali village placed a police complaint on 19-10-2022 and the poles were broken by the farmers, which caused a loss of Rs 5,60,000.</p> <p>They investor has informed the Sarpanch of the Kudali Group gram panchayat on 10-01-2023 that they have taken all the permissions from all the concerned govt. departments for the HT electric poles to be fixed on PWD land as per PWD permission letter.</p> <p>Because of these local issues electricity connection is getting delayed and they are unable to proceed further.</p>	As per the directives of Hon'ble ADC, MAITRI to write DO letter to SP Raigad for police protection.	Open

Addl. Development Commissioner (MAITRI)

Development Commissioner (Industries)
& Chairman (MAITRI)